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ISSUE:    

 
Attached is a Resolution for 11 Traffic Congestion Relief (TCR) project application 
amendments that propose to update project schedules and make adjustments to only to those 
fund sources other than TCR Fund (TCRF).  A fact sheet describing each project is attached. 
 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends approval.   
 
BACKGROUND:     
 
Though the phases for the following 11 projects have been approved and allocated, work has 
been delayed beyond the approved schedule dates.  The reasons for delay, cited in the 
following fact sheets, include the uncertainty of TCRF reimbursement. 
 
Approval by the California Transportation Commission of this Resolution will allow the 
Department to amend existing agreements with agencies and to reimburse said agencies for 
eligible costs under these approved and allocated phases from the TCRF. 

 
Attachments 



  June 16-17, 2004 
TCR Program – Application Amendment Project #1.1 Reference No. 2.1c.(3)  
  
Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
Alameda Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $695,484 TCRP Funds covered by application: $0 
TCRP Funds-Subproject #1.1: $111,433 Phases(s) covered by application: All 
Total TCRP Funds for Project #1: $725,000 TCR Funds Previously Approved for #1.1 $111,433 
Lead Agency: Santa Clara Valley 

Transportation Authority (VTA) 
Implementing Agency: San Francisco Bay Area Rapid 

Transit District (BART) 
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations To Date: $54,115 for Phase(s): 1,2,3 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary 
The overall project will involve extending BART from 
the existing Fremont Station in Alameda County to 
downtown San Jose in Santa Clara County.  For 
implementation purposes, this project will be split into 
two sub-projects. 
• Sub-Project #1.1 – BART Extension from Fremont 

to Warm Springs (Total = $695,484,000, including 
$111,433,000 in TCRP). 

• Sub-Project #1.2 – BART Extension from Warm 
Springs to downtown San Jose (Total = 
$3,708,727,000, including $613,567,000 in TCRP). 

 
Sub-Project #1.1, the Fremont to Warm Springs BART 
Project, is a 5.4-mile extension south of the existing 
Fremont Station that will significantly improve the 
regional transit network by bring BART further into 
southern Alameda County.  The project will better 
balance current local and regional transportation 
demand and will provide increased transportation 
capacity for future growth in employment and 
population.  The extension will help relieve increasing 
congestion on highways and local streets by offering  
people a high-quality alternative to driving. It would also support the region's efforts to meet state and federal air 
quality standards.   
 
The Project, to be implemented via the Design-Build contracting method, will include all necessary interfaces with 
the operating system at the Fremont Station as well as provision of all facilities, systems and equipment normally 
associated with BART service. The proposed Warm Springs Station, just south of Grimmer Boulevard, will have 
approximately 2,300 parking spaces.  South of the Warm Springs Station, tail-tracks will continue for about 3,000 
feet and a small maintenance facility will be constructed. 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  Project delay has been caused due to BART seeking to initiate a NEPA analysis, which 
would result in an FTA Record of Decision and therefore make this project eligible for the use of federalized STIP 
and ITIP funds.  

TCRP #1.1 
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Prior TCRP Action:   
• The original application for the Major Investment Study for the Warm Springs to San Jose portion (TCRP 

Subproject #1.2) was approved on February 21, 2001, under Resolution TA-01-03.   
• An application for Phase 1 – Environmental Studies and Permits, Phase 2 – Preliminary Engineering and 

Design, and Phase 3 – Right of Way Acquisition, for TCRP Subproject #1.1 was approved on April 4, 2002, 
under Resolution TA-02-05. 

• A minor amendment to update the project schedule and funding plan was approved June 26, 2003, under 
Resolution TAA-03-03. Additional time is required due to a new bus alternative that was requested for 
consideration as an option in the Supplemental Environmental Impact Report for the extension of BART to 
Warm Springs. 

 
Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-05: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Final EIR 9/92
1 Update EIR (Supplemental) and NEPA analysis 1/02 12/04 $11,550

12/03
2 Plans, Specifications & Estimates 12/02 8/05  

12/04 $30,565
3 Right of Way Acquisition 2/02 1/08 $101,000
4 Construction 6/06 6/11  

1/05 9/08 $461,961
4 Rollingstock Acquisition 12/07 3/12 $90,408

1/04 9/08
Total: $695,484

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,550 $30,565 $74,318 $111,433
Proposed
Committed $5,000 $5,000
Proposed $9,700 $10,000 $19,700
Committed

Proposed $80,000 $80,000
Committed
Proposed $68,000 $68,000
Committed
Proposed $6,982 $138,018 $145,000
Committed  $10,000 $10,000
Proposed  $244,651 $244,651
Committed
Proposed $11,700 $11,700
Committed $11,550 $30,565 $84,318 $126,433
Proposed $16,682 $552,369 $569,051

Totals: $11,550 $30,565 $101,000 $552,369 $695,484

Totals:

BART Local

LocalSamTrans

Measure B Measure

STIP -IIP State

Bridge Toll Local

TCRP State

STIP - RIP State
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Discussion/Issues:  The proposed funding plan for the Fremont to Warm Springs Extension Project includes 
STIP-Regional Improvement Program (RIP), STIP-Interregional Improvement Program (IIP), Bridge Tolls, San 
Mateo County Transit District (SamTrans), Alameda County Measure B and BART funding.  The BART Fremont 
to Warms Springs Extension Project is a California Environmental Quality Act (CEQA)-only cleared project.  The 
STIP-RIP/IIP funding will be requested as State-only. 
 
This project has a full funding plan in MTC's 2001 Regional Plan.  However, there are two identifiable risks 
associated with this funding plan: First, if the STIP-IIP/RIP funds do become available, state-only funding may be 
limited.  To insure project delivery, the Alameda County Congestion Management Agency, Alameda County 
Transportation Improvement Authority, BART, VTA, and the Metropolitan Transportation Commission will work to 
exchange any federal funds obtained through the programming process with non-federal funds. And, second, the 
amount of STIP-IIP/RIP funding proposed for this project may not be available.  The funding partners identified 
above have committed to work together to bridge any funding gaps if STIP-RIP/IIP dollars do not materialize. 
 
The Department of Transportation recommends that the Commission approve action on this request. 
 



  June 16-17, 2004 
TCR Program – Application Amendment Project #1.2 Reference No. 2.1c.(3) 
  
Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
Alameda Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $3,708,727 TCRP Funds covered by the application: $0 

TCRP Funds-Subproject #1.2: $613,567 Phases(s) covered by application: 1,2,3 
Total TCRP Funds for Project #1 $725,000 TCR Funds Previously Approved for #1.2 $613,567
Lead Agency: Santa Clara Valley 

Transportation Authority (VTA) 
Implementing Agency: VTA 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations To Date: $45,000 for Phase(s): 1 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary 
The overall project will involve extending BART from 
the existing Fremont Station in Alameda County to 
downtown San Jose in Santa Clara County.  For 
implementation purposes, this project will be split into 
two sub-projects. 
• Sub-Project #1.1 – BART Extension from Fremont 

to Warm Springs (Total = $695,484,000, including 
$111,433,000 in TCRP). 

 
• Sub-Project #1.2 – BART Extension from Warm 

Springs to downtown San Jose (Total = 
$3,708,727,000, including $613,567,000 in TCRP). 

 
Sub-Project #1.2 involves extending BART 17 miles 
from Warm Springs in Alameda County to downtown 
San Jose in Santa Clara County.  This element of the 
overall project includes the acquisition of approximately 
17.3 miles of existing UPPR freight tracks, eight new 
stations, four to five new park and ride lots, a new 
BART maintenance and storage facility at the UPRR 
Newhall Site in San Jose/Santa Clara, and acquisition 
of rail cars.  The alignment will be at-grade or above 
ground, with tunneling through downtown San Jose 
locations. 

 

 

 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  Project schedule delays are attributed to increased time needed by FTA for review of 
environmental document and uncertainties presented in recovery of TCRP funds due to state budgetary 
problems. 
 
 
 
 
 

TCRP #1.2 
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Prior TCRP Action:  Original application for the Major Investment Study for the Warm Springs to San Jose 
portion was approved on February 21, 2001, under Resolution TA-01-03.  A subsequent application for the 
second part of Phase 1 - Environmental Studies and Permits, Phase 2 – Preliminary and Final Engineering, and 
Phase 3 – Right of Way was approved on April 3, 2002, under Resolution TA-02-04. 
 
Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-04: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 
Discussion/Issues:  No issues.   
 
The Department of Transportation recommends that the Commission approve action on this request. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Major Investment Study 3/01 11/01 $8,000
1 Complete alternatie selection and CEQA/NEPA environ. work on 

selected project from Warm Springs to San Jose.
 6/05  

11/01 4/04 $37,000
2 Preliminary and Final Engineering on preferred alternative.  

5/03 5/05 $708,030
3 Right of Way Acquisition  

8/00 6/08 $540,337
4 Rollingstock Acquisition  

5/03 12/10 $402,512
4 Construction  

6/05 6/12 $2,012,848
Total: $3,708,727

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $45,000 $214,050 $354,517 $613,567
Proposed
Committed $493,980 $150,820 $1,581,360 $2,226,160
Proposed $35,000 $35,000
Committed
Proposed $834,000 $834,000
Committed $45,000 $708,030 $505,337 $1,581,360 $2,839,727
Proposed $35,000 $834,000 $869,000

Totals: $45,000 $708,030 $540,337 $2,415,360 $3,708,727

Totals:

Section 5309 Federal

TCRP State

Measure A Measure



  June 16-17, 2004 
TCR Program – Application Amendment Project #7.1 Reference No. 2.1c.(3) 
  
Santa Clara CalTrain; expand service to Gilroy; improve parking, stations, and platforms along  
 UPRR line in Santa Clara County.  
($ X 1,000) 
Estimated Project Cost: $23,101 TCRP Funds covered by application: $22,000 
TCRP Funds – Subproject #7.1: $22,000 Phases(s) covered by application: All 

 
TCRP Funds for Project #7: $55,000 TCR Funds Previously Approved for 7.1 $22,000 
Lead Agency: Santa Clara Valley 

Transportation Authority 
(VTA) 

Implementing Agency: VTA 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $22,000   for Phase(s): 4 
Advance requested: $0     for Phase(s): N/A 
LONP Requested Concurrently with Application: $0    for Phase(s): N/A 
   
 
 
Project Summary:  The overall project to expand Caltrain service from the 
existing Tamien Station in San Jose to Gilroy includes capital improvements 
such as, a second main track (where not currently provided) to create 
significant lengths of double track; track cross-overs and signaling to 
facilitate efficient passenger and freight use of the two main tracks; 
rehabilitation and upgrading of the existing track to improve speeds and 
passenger comfort; improvements at railroad grade crossings; new 
passenger boarding platforms in conjunction with the new 
track, including station amenities (e.g., shelters, landscaping); station 
access provisions for pedestrians, including possible grade separated 
pedestrian facilities; and, additional passing and storage tracks needed to 
efficiently operate passenger and freight service. The overall project will be 
implemented in three subprojects: 
• Sub-project #7.1 - Second main track between Tamien and Lick, and 

other improvements between Tamien and Coyote Valley area (TCRP = 
$22,000,000; Local - $1,101,000; Total = $23,101,000) 

• Sub-project #7.2 - Platform Modifications and Gilroy Storage Tracks 
(TCRP = $6,500,000; Local = $2,019,000; federal = $12,000,000; Total 
= $20,519,000) 

• Sub-project #7.3 - Other Improvements to be specifically defined 
through negotiations with UPRR (TCRP = $26,500,000; Local = 
$29,053,000; Total = $55,553,000).  

 
The total estimated cost for the three sub-projects is $99,173,000, including 
$55,000,000 of TCRP funding.  NOTE: The proposed funding identified for 
Segments 2 and 3 are planning estimates only. 
 
Sub-Project #7.1 includes: a second main track for 2.6 miles between Tamien and the Lick control point, where an 
existing double track segment begins, and track connections, cross-overs, bridge modifications, utility relocation, 
and signaling to create a fully effective double track line from Tamien (MP 49.1) to Coyote Valley area (approx. 
MP 60.0). 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  The schedule delay has been caused because the second of two major contracts (signal 
system work) encountered problems in late 2003. Unanticipated problems associated with the signal system 
design resulted in project completion delays. VTA is requesting a six-month project completion extension. 
 
 

Project 
Limits
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Prior TCRP Action:  Original application was approved on January 23, 2002 (Resolution TA-02-01).  A minor 
amendment to update the end date for Phase 2 (Plans, Specifications & Estimates) to April 2002, and the end 
date for Phase 4 (Construction) to August 2003 was approved April 2002. 
 
Status of Conditions:  No conditions set for this project under Resolution TA-02-01. 
 
Discussion/Issues:  No issues.  Project is statutorily exempt under CEQA.  Regional Transportation Plan 
documentation on file. 
 
The Department of Transportation recommends that the Commission approve action on this request. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Clearance and Permits 8/01 1/02 $1
2 Plans, Specifications and Estimates 8/01 4/02 $1,100
3 Right of Way Acquisition
4 Construction 4/02 12/04 $22,000

8/03
Total: $23,101

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $22,000 $22,000
Proposed

Committed $1 $1,100 $1,101
Proposed

Committed $1 $1,100 $22,000 $23,101
Proposed

Totals: $1 $1,100 $22,000 $23,101

Totals:

TCRP State

Measure B Measure



  June 16-17, 2004 
TCR Program – Application Amendment Project #20.1 Reference No. 2.1c.(3) 

 

  
Regional San Francisco Muni Third Street Light Rail; extend third Street line to Chinatown 
 (tunnel) in the City and County of San Francisco.  
 ($ X 1,000) 
Estimated Project Cost: $520,700 TCRP Funds covered by the application: $126,000 
TCRP Fund – Subproject 
#20 1

$126,000 Phases(s) covered in application: 4 
TCRP Funds for Project #20: $140,000 TCR Funds Previously Approved for 20.1 $126,000 
Lead Agency: San Francisco 

Municipal 
Transportation Agency 

Implementing Agency: San Francisco County 
Transportation Authority 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $126,000   for Phase(s): 4 
Advance requested: $0      for Phase(s): N/A 
LONP Requested Concurrently with Application: $0    for Phase(s): N/A 
   
 
Project Summary:  
The overall Third Street Light Rail project will extend the Third Street 
rail line to Chinatown (tunnel) in the City and County of San Francisco.  
The overall project will be constructed in two sub-projects: 
 
• Sub-Project #20.1 - Initial Operating Segment (Total cost: 

$520,700,000, including $126,000,000 in TCR funds); 
• Sub-Project #20.2 - Central Subway (Total cost: $647,300,000, 

including $14,000,000 in TCR funds). 
 
Note: The SF MUNI will use TCRP funds for construction activities on 
Segment 1 Initial Operating Segment, preliminary engineering for Segment 2 
Control Subway, and the three LRVs for Segment 2.  SF MUNI is proposing to 
use Local sales tax measure funds and federal New Rail Starts (Section 5309) 
funds to construct Segment 2 – Central Subway. 
 
Sub-Project #20.1, the Initial Operating Segment, consists of a new 
light rail line from 4th and King Streets to the Bayshore Caltrain Station, 
the construction of a maintenance facility, and the procurement of 15 
new light rail vehicles (LRVs). 
 
Amendment Summary:  This amendment updates project schedule 
and funding plan. Changes proposed by this amendment are reflected 
in strikethrough and bold. 
 
Reason for Change:  The schedule delay has been caused due to 
many factors. The largest source of project delay has been the 
decision to use Construction Manager/General Contractor (CM/GC) 
method for construction in direct response to the community’s strong 
advocacy for an increased level of contract opportunities for small and 
disadvantaged contractors. Other reasons are listed in the application 
amendment. 
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Prior TCRP Action:   

• Original application was approved on July 11, 2001 (Resolution TA-01-11).   
• A minor amendment to update the end date for Phase 2 (Plans, Specifications & Estimates) and Phase 3 

(Right of Way Acquisition) was approved April 2002. 
 
Status of Conditions:   
Conditions set forth for this project in Resolution TA-01-11 have been met. 
 
Discussion/Issues:  
No issues. Regional Transportation Plan documentation is on file.  CTC reviewed the Final EIR/EIS and approved 
the project for future consideration of funding in August 2001, under Resolution E-02-07. 
 
The Department of Transportation recommends that the Commission approve action on this request. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Review - EIR/EIS 10/96 3/99 $14,000
2 Preliminary Engineering, Final Design and Project 

Management
10/99 7/02 $50,200

$35,800
3 Right of Way Acquisition 11/99 12/04

9/02 $26,600
4 Vehicle Procurement and Construction 11/01 9/06 $492,500

5/04 $444,300
Total: $583,300

$520,700

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $126,000 $126,000

Proposed
Prop B Measure Committed $14,000 $44,100 $26,600 $190,600 $275,300

$35,800 $177,400 $253,800
Proposed

Section 5309 Federal Committed $46,100 $46,100
Fixed Gdwy Proposed
STIP-RIP State Committed $64,070 $64,070

Proposed
CMAQ/STP Federal Committed $7,300 $7,300

$2,500 $2,500
Proposed $2,500 $2,500
Committed  $6,100 $23,900 $30,000

$9,300 $9,300
Proposed  $25,730 $25,730

Utility/Var Local Committed $22,630 $22,630
Proposed
Committed $14,000 $50,200 $26,600 $480,600 $571,400

$35,800 $416,070 $492,470
$11,800 $11,800

Proposed $28,230 $28,230
$50,200 $492,400 $583,200

Totals: $14,000 $35,800 $26,600 $444,300 $520,700

Impact Fees Local

Totals:



  June 16-17, 2004 
TCR Program – Application Amendment Project #27.2 Reference No. 2.1c.(3) 
  
Alameda/Contra Vasco Road Safety and Transit Enhancement Project in Alameda and Contra Costa 
Costa Counties.  
 ($ X 1,000) 
Estimated Project Cost: $3,000 TCRP Funds Allocated To Date: $3,000 
TCRP Funds – Subproject #27.2: $3,000 Phases(s) Approved To Date: All 
TCRP Funds for Project #27: $11,000 TCRP Funds Previously Approved for 27.2 $3,000 
Lead Agency: Alameda County 

Congestion Management 
Agency 

Implementing Agency: City of Livermore  

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $1,796   for Phase(s): 1,2,3 
Advance requested: $0     for Phase(s): N/A 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary:   
The overall Vasco Road Safety and Transit Enhancement 
project consists of three separate sub-projects to provide 
improved access to the Altamont Commuter Express (ACE) 
rail service. Each sub-project will be covered under 
separate project applications. The three sub-projects are: 
 
• Sub-Project #27.1, straighten Vasco Road ($6.5 million 

of TCRP funding, total cost of $13.5 million); 
• Sub-Project #27.2, improvements to the Vasco Road 

commuter parking facility for the ACE platform station 
($3 million of TCRP funding, total cost $3.0 million); 
and 

• Sub-Project #27.3, Parking Structure for Valley Center 
Project ($1.5 million of TCRP funding, total cost of $8.5 
million). 

 
 
Sub-Project #27.2 will provide funding to construct approximately 300 additional parking spaces at the existing 
Altamont Commuter Express (ACE) station at Vasco Road for use by ACE riders and Livermore Amador Valley 
Transportation Agency (LAVTA) commuters. The existing lot consists of 80 spaces and fills up quickly, resulting in 
passengers parking on surrounding streets. 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  The delay to the ROW phase has substantially impacted the project schedule. The 
agreement for TCRP funds for the ROW phase was delayed, due to the suspension of the TCRP, which resulted 
in the City of Livermore not receiving an executed agreement until October 30, 2003. The City is now in 
negotiations for the ROW purchase. The schedule for the completion of the PS&E phase is requested to be 
extended as well to allow final revisions to the design based on the final ROW purchase. 
 
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental 9/01 9/02 $25

3/05
2 Plans, Specifications, Estimates 11/01 10/02 $275

12/04
3 Right of Way Acquisition 12/02 12/03 $1,496

3/05 10/05
4 Construction 3/04 10/04 $1,204

Total: $3,000
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Prior TCRP Action:   
• Original Application was approved on July 11, 2001 (Resolution TA-01-11).   
• A minor amendment to update the project schedule for Phases 1, 2 and 3, was approved April 2002.   
• A subsequent application was approved on October 3, 2002 (Resolution TA-02-13) to program Phase 4, and 

included an amendment to redistribute funds from Phase 1 and Phase 2 to Phase 4. 
• A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to update the project schedule. 

Additional time is needed to acquire the right of way because of the agency’s inability to award third party 
contracts due to the suspension of the TCR funding back in December 2002.   

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  Recommend Approval.   
Regional Transportation Plan documentation on file.  CTC reviewed the Mitigated Negative Declaration and 
approved the project for future consideration of funding on August 22, 2002, under Resolution E-02-40. 
 
The Department of Transportation recommends that the Commission approve action on this request. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $25 $275 $1,496 $1,204 $3,000

Proposed
Committed $25 $275 $1,496 $1,204 $3,000
Proposed

Totals: $25 $275 $1,496 $1,204 $3,000

Totals:



  June 16-17, 2004 
TCR Program – Application Amendment Project #28 Reference No. 2.1c.(3) 
  
Contra Costa Parking Structure at Transit Village at Richmond BART Station in Contra Costa County. 
   
 ($ X 1,000) 
Estimated Project Cost: $11,515 TCRP Funds covered by the application: $5,000 
Total TCRP Funds Available: $5,000 Phase(s) covered in application: 2,3,4 
  TCRP Funds Previously Approved for 28 $5,000 
Lead Agency: City of Richmond  Implementing Agency: Same 
   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $680   for Phase(s): 2 
Advance requested: $350     for Phase(s): 2,4 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary:  The project is to construct an 800 space Bay Area 
Rapid Transit (BART) parking garage at the Richmond BART Station. 
The new garage will allow for the development of a mix-use transit 
village where the current BART surface parking lot is located. The new 
parking garage is to be built on BART land and will be owned and 
maintained by BART. All of the parking spaces within the parking 
garage will be used exclusively for transit users (BART and Capitol 
Corridor), with the exception of 45 spaces to be used by the patrons of 
the retail stores. The current surface parking lot has 406 spaces. 
 
The overall transit village is a mixed-use pedestrian-oriented 
development comprised of a variety of elements, including: 231 for-
sale townhouse units; approximately 20,000 sq. ft. of retail space; a 
30,000 sq. ft. cultural arts facility; an AC Transit bus transfer station; a 
3,400 sq. ft. transit station building; pedestrian plazas; center boarding 
platform for Amtrak patrons; and a parking structure. 
 
 
 
 
 
 
Amendment Summary:  This amendment updates project schedule and funding plan (non-TCRF). Changes 
proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The schedule delay has been caused by uncertainty of TCRP funding availability. 
Consequently, given the lack of TCRP funding for the preparation of design/build specifications, the bidding, 
award and construction of the parking structure has been delayed. However, it should be noted that the balance 
of the Transit Village project is moving forward including the first phase of housing totaling 132 units.  
 

 
 

Phase Scope Start End Cost
1 Environmental – IN HOUSE 9/01 5/02 $15
2 Complete final garage design and prepare final 7/04 1/05 $680

specifications and 100% drawing. 5/02 10/03
3 Right of Way Acquisition - N/A

3/05 9/06 $10,320
4 Bid and Construct 800 space parking garage 11/03 6/05 $10,820

Total: $11,015
$11,515

Richmond 
BART 
Station 

MacDonald 
Ave.
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Prior TCRP Action:  
• Original Application was approved on March 28, 2001 (Resolution TA-01-06). 
• A minor amendment was approved October 2001 to extend the completion date for Phase 2.  
• A second application for Phase 4 funding was approved July 18, 2002 (Resolution TA-02-10).   
• An advance of $100,000 for Phase 2 and $250,000 for Phase 4 once construction is underway, was also 

approved, as well as a minor amendment to update the project schedule for Phase 1 and Phase 2. 
• A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to extend project completion by one 

fiscal year. Additional time is needed due to the agency’s inability to award third party contracts, per December 
17, 2002, directive.  

 
Status of Conditions:  The following condition was set forth under Resolution TA-01-06, as amended by  
Resolution TA-02-10: 
• Prior to the submittal of an allocation request for construction, the City of Richmond must coordinate with Bay 

Area Rapid Transit District (BART) and the Capitol Corridor Joint Powers Authority (CCJPA) to develop a 
parking management plan that, among other requirements, provides for procedures to ensure that 755 single, 
non-tandem designated parking spaces are for the exclusive use of BART and Capitol Corridor riders, and 
ensure the commuter parking spaces are maintained and operated separate from retail parking. 

 
The following conditions were set forth under Resolution TA-02-10: 
• Allocation of funds for Phase 4 (Construction) is contingent upon review of the final environmental document 

by the CTC and approval of project for future consideration of funding. – Condition met 
• Allocation of funds for Phase 4 (Construction) is contingent upon the City of Richmond identifying fully-funded 

usable segments. - Funding Plan now shows all funds committed. 
 
Discussion/Issues:  Regional Transportation Plan documentation is on file. The CTC reviewed the Mitigated Neg 
Dec and approved the project for future consideration of funding on July 18, 2002, under Resolution E-02-33. 
 
The Department of Transportation recommends that the Commission approve action on this request. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $680 $4,320 $5,000

Proposed
$4,000 $4,000

Section 108 Federal Committed $4,500 $4,500
ED1 Proposed
Local Local Committed $15 $15

Proposed
STIP-RIP State Committed $2,000 $2,000

Proposed
$10,320 $11,015

Committed $15 $680 $10,820 $11,515
Proposed

$10,320 $11,015
Totals: $15 $680 $10,820 $11,515

Totals:



  June 16-17, 2004 
TCR Program – Application Amendment Project #37.2 Reference No. 2.1c.(3)  
  
Los Angeles  Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit system or Light 
 Rail Transit in Mid-City/Westside/Exposition Corridors in Los Angeles County.  
($ X 1,000) 
Estimated Project Cost: $631,500 TCRP Funds Covered by Application: $0 
TCRP Funds – Subproject #37.2: $69,100 Phases(s) Covered by Application: All 
TCRP Funds for Project #37: $256,000 TCR Funds Previously Approved for #37.2 $25,000 
Lead Agency: Los Angeles County 

Metropolitan 
Transportation Authority 
(LACMTA) 

Implementing Agency: Same 

   
TCRP Allocation Request Concurrent with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $11,000      for Phase(s): 1 
LONP Approved to Date: $14,000      for Phase(s): 1 
   
 

 
 
Project Summary:  The purpose of the Los Angeles Mid-City Transit Improvements project is to build a light rail 
transit (LRT) or bus rapid transit (BRT) system along the Mid-City/Westside/Exposition corridors in Los Angeles 
County.  The project will be implemented to two sub-projects. 
• Sub-Project #37.1 – BRT system along Wilshire Boulevard  
• Sub-Project #37.2 – LRT system along Exposition Boulevard 
 
Sub-Project #37.2 – the Mid-City LRT along Exposition Boulevard, will serve as a major east-west route 
connecting downtown Los Angeles to the University of Southern California and West Los Angeles ending at 
Venice/Robertson Boulevards.  The LRT will start at the existing Metro Red Line 7th/Flower station, branching off 
the existing Blue Line at Washington Boulevard and Hill Street.  The LRT will proceed south on Hill Street in 
mixed traffic to the LACMTA owned Exposition right-of-way, purchased in 1991 in anticipation of this project, 
where it will continue 7.7 miles to Venice/Robertson Boulevards.  The LACMTA is proposing to construct this 
project using the design/build approach. 
 
Amendment Summary: This application amendment updates project schedule. Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change:  The temporary suspension of TCRF allocation has impacted project schedule, resulting in 
a delay.  
 
Note: Activities, such as Studies and the Draft EIR/EIS, were completed in conjunction with other projects in the region, prior to 
approval of this application, therefore costs associated with completing those activities are not reflected in the funding plan. 
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Prior TCRP Action:   
• Original application for Project #37 (now known as Sub-Project #37.1) was approved on January 18, 2001 

(Resolution TA-01-01), for Phase 1 – Environmental Review and Permits.  
• A subsequent application was approved on May 9, 2002, under Resolution TA-02-06, to split the project into 

two sub-projects and program Phase 1 – Environmental Review and Permits, for Sub-Project #37.2 – Mid-City 
LRT system along Exposition Boulevard, to complete the Final Environmental Impact Report/Statement and 
start Preliminary Engineering. 

• An application amendment was approved, on September 25, 2003 (Resolution TAA 03-10) to program an 
additional $14,000,000, for a total of $25,000,000, for Phase 1 – Environmental (ENV), and update the schedule 
for Phase 1 - ENV, and update the overall project financial plan. An AB 1335 Letter of No Prejudice in the 
amount of $14,000,000 for Phase 1 was approved (TL-03-01) as well.   

 
Status of Conditions:  No conditions. 
  
Discussion/Issues:  Phase 1 is currently underway.  Due to the financial uncertainties of TCR funds, alternative 
funding has been identified to enable Phase 1 activities to continue on schedule. The MTA will use Local Prop C 
25% funds to complete Phase 1-ENV.  However, should TCR funds become available in the future, the MTA 
wishes to be reimbursement for any and all eligible expenses related to Phase 1-ENV activities.  
 
The Department of Transportation recommends that the Commission approve action on this request.

Phase Scope Start End Cost
1 Environmental Review, Permits, Prelim Engineering 5/00 6/06 $25,000

7/04
2 Plans, Specifications and Estimates - Final Design 7/07 12/09  

8/04 8/05 $25,000
3 Right of Way Acquisition 2/09 2/10  

11/03 11/04 $4,700
4 Construct Design/Build Contract 1/10 9/12 $458,800

Light Rail Vehicle Acquisition 8/04 6/10 $118,000
Total: $631,500

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $25,000 $25,000
Proposed $5,200 $38,900 $44,100

Committed $60,600 $60,600
Proposed

Committed $39,900 $39,900
Proposed

Committed
Proposed $19,800 $4,700 $291,100 $315,600

Committed $34,100 $34,100
Proposed  

Committed
Proposed  $112,200 $112,200

Committed $25,000 $134,600 $159,600
Proposed $25,000 $4,700 $442,200 $471,900

Totals: $25,000 $25,000 $4,700 $576,800 $631,500

CMAQ Federal

STIP - RIP State

Totals:

RSTP Federal

5309 New 
Starts

Federal

TCRP State

PC25% Measure

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Prop C 25% Local Totals: $14,000 $14,000

Totals: $14,000 $14,000



  June 16-17, 2004 
TCR Program – Application Amendment Project #48 Reference No. 2.1c.(3) 
  
Los Angeles Route 101; corridor analysis and PSR to improve corridor from Route 170 (North 
 Hollywood Freeway) to Route 23 in Thousand Oaks (Ventura County) in Los Angeles 
 and Ventura Counties.  
 ($ X 1,000) 
Estimated Project Cost: $4,500 TCRP Funds covered by the application: $3,000 
Total TCRP Funds Available: $3,000 Phases(s) covered in application: Study 
  TCR Funds Previously Approved for 48 $3,000 
Lead Agency: Caltrans Implementing Agency: Los Angeles County 

Metropolitan 
Transportation Authority 
(MTA) 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $3,000   for Phase(s): 1 
Advance requested: $0     for Phase(s): N/A 
LONP Requested Concurrently with Application: $0    for Phase(s): N/A 
   
 
Project Summary:  
This project is to conduct a Corridor Study to identify transportation improvements to the US 101 freeway, 
adjacent parallel facilities and other modes. Corridor analysis includes Data Collection, Developing Alternative 
Analysis, (modeling, Environmental Evaluation, Costs, etc.) & Public Outreach Program. Upon identifying a 
preferred alternative, the consultant will prepare PSRs/PSR equivalent documents for the most critically needed 
improvements. 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  As a result of issues raised relating to ROW impacts, several months have been used in 
refining proposed improvements and building consensus among communities and policy makers. Therefore, more 
time is needed to complete scope of work. 

 
Prior TCRP Action:  Original Application was approved on September 28, 2000 (Resolution TA-00-01). 
 
Status of Conditions:  No conditions set for this project under Resolution TA-00-01. 
  
Discussion/Issues:  No issues.  
 
The Department of Transportation recommends that the Commission approve action on this request. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Conduct Corridor Analysis 9/00 6/05 $4,500

1/04
Total: $4,500

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $3,000 $3,000

Proposed
Consolidated State Committed $1,000 $1,000
Planning Grant Proposed
MTA - Prop C Measure Committed $500 $500

Proposed
Committed $4,500 $4,500
Proposed

Totals: $4,500 $4,500

Totals:



  June 16-17, 2004 
TCR Program – Application Amendment Project #75.1 Reference No. 2.1c.(3) 
  
San Diego  San Diego Transit Buses; acquire about 85 low-emission buses for San Diego transit 
 service in San Diego County.  
($ X 1,000) 
Estimated Project Cost: $22,700 TCRP Funds covered by application: $21,000 
TCRP Funds – Subproject #75.1: $21,000 Phases(s) covered by application: 4 
TCRP Funds for Project #75: $30,000 TCRP Funds Previously Approved for 75.1 $21,000 
Lead Agency: San Diego Metropolitan 

Transit Development Board 
(SDMTDB) 

Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $21,000   for Phase(s): 4 
Advance requested: $10,000     for Phase(s): 4 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary:  
The overall purpose of the San Diego Transit Buses project is to provide for the procurement of alternative fuel 
buses for capacity expansion; the replacement of older model higher emissions vehicles; and reduction in 
maintenance costs of the old vehicles for the San Diego Metropolitan Transit Development Board and North 
County Transit District systems.  For purposes of implementation, this project has been split into two projects: 
• Sub-Project #75.1 – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility 

(Total = $22,700,000, including TCRP = $21,000,000; CMAQ = $1,360,000; Other = $340,000), and 
• Sub-Project #75.2 – Acquire CNG buses and passenger transit vans (Total = $12,400,000, including TCRP = 

$9,000,000; STA = $720,000; Federal = $2,680,000). 
 
Sub-Project #75.1 is for the SDMTDB project, which consists of the purchase of approximately 54 CNG buses 
($17,540,000) and three existing CNG fueling facilities ($3,000,000), currently owned by San Diego Gas and 
Electric Company, as well as the expansion of one of these facilities ($800,000) to provide for greater fueling 
capacity required to fuel the expanded CNG fleet. Of the 54 CNG buses to be purchased, 38 buses will replace 
buses that are nearing or have exceeded their useful life; 16 buses will be for new or expanded service within the 
MTDB service area. 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  The schedule delay has been caused due to the uncertainty of TCRF availability. As shown 
in the funding plan, TCRF constitute a significant component in the financing of this project. A conservative 
approach by MTS in managing TCRP projects resulted in some delays. 
 

 
 
 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Clearance - Completed In House
2 Bus Bid Preparation, Design for Fueling Station 7/04

Expansion - In-House 7/01 9/01
3 Right of Way Acquisition 
4 Bus Acquisition, Fueling Station Acquisition, Fueling 9/04 6/05 $22,700

Station Expansion 9/01 12/03
Total: $22,700
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Prior TCRP Action:  Original application was approved on July 11, 2001 (Resolution TA-01-11).  
 
Status of Conditions:  Both conditions set forth by the CTC under Resolution TA-01-11 have been met. 
 
Discussion/Issues:  No Issues.  Bus acquisition is statutorily exempt under CEQA. The CTC took action on the 
Mitigated Negative Declaration for the fueling facilities element under Resolution E-02-03. Regional 
Transportation Plan documentation on file. 
 
The Department of Transportation recommends that the Commission approve action on this request. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $21,000 $21,000
Proposed
Committed $1,360 $1,360
Proposed
Committed $340 $340
Proposed
Committed $22,700 $22,700
Proposed

Totals: $22,700 $22,700

TCRP State

CMAQ Federal

APCD          
(AB2766)

Federal

Totals:



  June 16-17, 2004 
TCR Program – Application Amendment Project #78 Reference No. 2.1c.(3) 
  
San Diego East Village access; improve access to light rail from new in-town East Village  
 development in San Diego County.  
 ($ X 1,000) 
Estimated Project Cost: $29,225 TCRP Funds covered by application: $15,000 
Total TCRP Funds Available: $15,000 Phases(s) covered by application: All 
  TCRP Funds Previously Approved for 78 $15,000 
Lead Agency: Metropolitan Transit 

Development Board 
(MTDB) 

Implementing Agency: MTDB 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
TCRP allocations to date: $15,000   for Phase(s): 2,4 
Advance requested: $0     for Phase(s): N/A 
LONP Requested Concurrently with Application: $0 for Phase(s): N/A 
   
 
Project Summary:   
The overall project will construct station platform improvements; double tracking; passenger amenities; track 
realignment and related hardscape (e.g., asphalt, fencing, etc.); catenary’s poles, lighting, and landscape work at 
and between four existing light rail transit (LRT) stations in the East Village area of downtown San Diego.  The 
four stations are: Gaslamp Quarter; Bayside/12th & Market; and City College stations. 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  The construction of the City College Station sub-project of the overall East Village Stations 
project is contingent of Centre City Development Corporation (CCDC) completing its buildings. The CCDC 
process involved a developer RFP which took longer than anticipated to negotiate. In anticipation of this CCDC 
work, however, construction can proceed middle of 2004. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare and complete environmental documents and clearance 

(Notices of Determination, Categorical Exemptions, etc.).   
Obtain Coastal Development Permit.

7/00 1/01 $116

2 Design of all station, track way, and right-of-way enhancements 9/00 1/01 $1,832
3 Potential easement from BNSF at Gaslamp Station and from 

CCDC at City College Station
9/00 4/01 $2,400

4 Construction of all track, platform, and right-of-way work form  12/05 $19,954
Gaslamp north up to the limits of City College Station 6/01 9/03

4 Construction of City College Station con-current with 6/04 1/07 $4,923
construction of private development 9/02 9/03

Total: $29,225
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Prior TCRP Action:  Original application was approved on November 1, 2000 (Resolution TA-00-02).   
 
Status of Conditions:  No conditions were set for this project under Resolution TA-00-02.  
 
Discussion/Issues: No Issues. Project is categorically exempt under CEQA. Regional Transportation Plan 
documentation is on file. 
 
The Department of Transportation recommends that the Commission approve action on this request. 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $382 $14,618 $15,000
Proposed
Committed $992 $992
Proposed $2,000 $2,000
Committed $869 $869
Proposed
Committed $93 $2,000 $2,093
Proposed
Committed $4,584 $4,584
Proposed  
Committed $116 $488 $2,400 $683 $3,687
Proposed
Committed $116 $1,832 $2,400 $22,877 $27,225
Proposed $2,000 $2,000

Totals: $116 $1,832 $2,400 $24,877 $29,225

TEA Federal

Totals:

MTDB / 
CCDC

Local

Rail Mod. Federal

RIP State

TCRP State

Sec. 5309 - 
New Starts

Federal



  June 16-17, 2004 
TCR Program – Application Amendment Project #139.2 Reference No. 2.1c.(3) 
  
San Francisco Balboa Park BART Station; phase I expansion. 
   
($ X 1,000) 
Estimated Project Cost: $10,075 TCRP Funds covered by application: $0 
TCRP Funds – Subproject #139.2: $540 Phases(s) covered by application: All 
TCRP Funds for Project #139: $6,000 TCR Funds Previously Approved for #139.2 $540 
Lead Agency: San Francisco 

Bay Area Rapid Transit 
District (BART) 

Implementing Agency: BART 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0 for Phase(s): N/A 
TCRP Allocations To Date: $540 for Phase(s): 2,4 
LONP Requested Concurrently with Application: $0    for Phase(s): N/A 
   
 
 
Project Summary:  
The overall project will improve transit connectivity and 
increase passenger capacity at the Balboa Park BART 
Station, construct a new Ocean Avenue BART 
entrance to enhance intermodal connections and 
greater passenger access and capacity between BART 
and San Francisco Municipal Railway (MUNI), and 
continued restoration of the historic Geneva Office 
Building.   
 
For purposes of implementation, the project has been 
split into two sub-projects.  They are: 
• Sub-Project #139.1 - BART Project Improvements 

(Balboa Park BART station (Segment 1) and 
Ocean Avenue BART station (Segment 2), Total 
Project = $45,460,000, including $5,460,000 TCRP 
and $40,000,000 from other sources.); 

 
• Sub-Project #139.2 - MUNI Project Improvements 

(Historic Geneva Office Building, Total Project = 
$10,075,000, including $540,000 TCRP and 
$9,535,000 from other sources.). 

Sub-Project #139.2, MUNI Improvements to the Historic Geneva Office Building, will be implemented in two 
segments.  Segment 1 covers building improvements and partial short-term structural stabilization improvements. 
Segment 2 will include long-term structural stabilization improvements. 
 
 
Amendment Summary:  This amendment updates project schedule. Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  The schedule delay has been caused because the responsibility for overseeing both the 
preparation of construction documents, and construction itself, has been shifted to the San Francisco Department 
of Recreation and Parks, which will be end-users of the building.  
 
 
 
 
 
 
 

Project 
Site 
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Cost and Schedule - Geneva Building Improvements Segment 1 ($ x 1,000)
Phase Scope Start End Cost
1 Historic Geneva Building Design & Reports 1/98 12/98 $150
2 Historic Geneva Building PS&E 5/00 12/03 $175

6/03
4 Historic Geneva Building Construction 4/04 10/04 $780

9/03 6/04
Total: $1,105

Funding Plan - Geneva Building Improvements Segment 1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $490 $490
Proposed
Committed $150 $100 $40 $290
Proposed
Committed $50 $50
Proposed
Committed $200 $200
Proposed
Committed $75 $75
Proposed  
Committed $150 $175 $780 $1,105
Proposed

Totals: $150 $175 $780 $1,105

City of San 
Francisco

Local

Totals:

STP Federal

Sales Tax Local

TCRP State

FEMA Federal

Funding Plan - Geneva Building Improvements Segment 2 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $50 $50
Proposed
Committed
Proposed $370 $370
Committed
Proposed $950 $7,600 $8,550
Committed $50 $50
Proposed $1,320 $7,600 $8,920

Totals: $1,370 $7,600 $8,970

Totals:

Private Private

TCRP State

Sales Tax Local

Cost and Schedule - Geneva Building Improvements Segment 2 ($ x 1,000)
Phase Scope Start End Cost
1 Historic Geneva Building Design & Reports
2 Historic Geneva Building PS&E 1/04 6/05 $1,370
4 Historic Geneva Building Construction 9/05 9/07 $7,600

Total: $8,970
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Prior TCRP Action:   
• Original application for Project #139 was approved September 28, 2000 (Resolution TA-00-01).   
• A Major Amendment was approved February 28, 2002 (Resolution TAA-02-02) to split the project into two sub-

projects, and update the project schedule and financial plan for both. 
• A Major Amendment was approved June 26, 2003, Resolution TAA-03-02, to redirect funds between phases 

and update the project schedule.  The increase in Segment 1’s Phase 4 – CON costs is attributed to more 
extensive stabilization efforts (new roof rather than patched roof) which then required that the structural factors 
that make up the roof design be integrated with the seismic strengthening of both the interior and exterior walls.  
Additional time is needed to due to the unanticipated seismic work that was required before design could be 
finished. 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  Project activities are categorically exempt under CEQA. 
 
The Department of Transportation recommends that the Commission approve action on this request. 



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-05 
 Amending Resolutions TA-00-01, TA-00-02, TA-01-11, TA-02-01, 

TA-02-04, TAA-03-02, TAA-03-03, and TAA-03-10 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following 11 application amendments for 

TCR projects as submitted by applicant agencies and found all to be in compliance with 
the guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following 11 TCR project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #1.1 – BART to San Jose; extend BART from Fremont to Downtown 

San Jose in Santa Clara and Alameda Counties – Extension from Fremont to 
Warm Springs. Amend application to update project schedule previously 
approved under Resolution TA-02-05, as amended by Resolution TAA-03-03.   
Applicant Agency:  Santa Clara Valley Transportation Authority (VTA) 
Implementing Agency:  San Francisco Bay Area Rapid Transit District 
 

• Project #1.2 – BART to San Jose; extend BART from Fremont to Downtown 
San Jose in Santa Clara and Alameda Counties – Extension from Warm Springs 
to downtown San Jose. Amend application to update project schedule 
previously approved under Resolution TA-02-04.   
Applicant Agency:  VTA 
Implementing Agency:  VTA 
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• Project #7.1 – CalTrain; expand service to Gilroy; improve parking, stations, 
and platforms along UPRR line in Santa Clara County.  Amend application to 
update project schedule previously approved under Resolution TA-02-01.   
Applicant Agency:  VTA 
Implementing Agency: VTA 

 
• Project #20.1 – San Francisco Muni Third Street Light Rail; extend third Street 

line to Chinatown (tunnel) in the City and County of San Francisco – Initial 
Operating Segment.  Amend application to update project schedule and funding 
plan previously approved under Resolution TA-01-11. 
Application Agency:  San Francisco Municipal Transportation Agency 
Implementing Agency:  San Francisco County Transportation Authority 

 
• Project #27.2 – Vasco Road Safety and Transit Enhancement Project in 

Alameda and Contra Costa Counties –  ACE Commuter Parking.  Amend 
application to update project schedule previously approved under Resolution 
TAA-03-03. 
Applicant Agency:  Alameda County Congestion Management Agency 
Implementing Agency:  City of Livermore.  

 
• Project #28 – Parking Structure at Transit Village at Richmond BART Station 

in Contra Costa County.  Amend application to update project schedule and 
funding plan previously approved under Resolution TA-01-06, as amended by 
Resolution TAA-03-03. 
Applicant Agency:  City of Richmond 
Implementing Agency:  City of  Richmond 
 

• Project #37.2 – Los Angeles Mid-City Transit Improvements; build Bus Rapid 
Transit system or Light Rail Transit in Mid-City/Westside/Exposition Corridors 
in Los Angeles County.  Amend application to update project schedule 
previously approved under Resolution TA-02-06, as amended by Resolution 
TAA-03-10 
Applicant Agency:  Los Angeles County Metropolitan Transportation Authority 
(LACMTA) 
Implementing Agency:  LACMTA 
 

• Project #48 – Route 101; corridor analysis and PSR to improve corridor from 
Route 170 (North Hollywood Freeway) to Route 23 in Thousand Oaks (Ventura 
County) in Los Angeles and Ventura Counties.  Amend application to update 
project schedule previously approved under Resolution TA-00-01. 
Applicant Agency:  California Department of Transportation 
Implementing Agency:  LACMTA 

 
• Project #75.1 – San Diego Transit Buses; acquire about 85 low-emission buses 

for San Diego transit service in San Diego County.  Amend application to 
update project schedule previously approved under Resolution TA-01-11. 
Applicant Agency:  Metropolitan Transit Development Board (MTDB) 
Implementing Agency:  MTDB 
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• Project #78 – East Village access; improve access to light rail from new in-town 

East Village development in San Diego County.  Amend application to update 
project schedule previously approved under Resolution TA-00-02.   
Applicant Agency:  MTDB 
Implementing Agency:  MTDB 
 

• Project #139.2 – Balboa Park BART Station; phase I expansion – MUNI 
Project Improvements.  Amend application to update project schedule 
previously approved under Resolution TAA-02-02, as amended by Resolution 
TAA-03-02. 
Applicant Agency:  San Francisco Bay Area Rapid Transit District (BART) 
Implementing Agency:  BART ; 

and 
 
2.2 BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or 

application amendment approval are still in effect; and 
 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TA-00-01, TA-00-02, TA-01-11,      

TA-02-01, TA-02-04, TAA-03-02, TAA-03-03, and TAA-03-10 are hereby amended. 


